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ESTIMATE RUN 10/29/2020

ESTIMATE SUMMARY 08:34:05

CONTID: C20627         ESTIMATE NO: 0001 PROG 2005

PCN: 20627-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 N-10-V SOUTH FORK SCOUR PERCENT TIME:

PROJECT NO: NHPP1602-152                  

US 160 N-10-V SOUTH FORK SCOUR MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 325,228.01 PARTICIPATING $ $ 1,000.00

AWARD PROJECT AMT: 357,160.00 NON-PARTICIPATING 146,306.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,865.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.33

WORK DAYS

WORK DAYS

45.29%

177,921.51

147,306.50

147,306.50

143,440.80

$

$

$

$

1,000.00

146,306.50

147,306.50

0.00

147,306.50

-3,865.70

0.00

143,440.80

0.00

AMOUNT DUE 143,440.80 143,440.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,440.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/05/202010/29/2020

07/23/2020

07/31/2020

08/21/2020

10/05/2020
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PCN: 20627-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP1602-152                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.100

201-00001  
 

5,500.001.100

5,500.00

1.100

ACRE

5,000.00000

0010 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

200.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

325.00000

0020 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

23.000

CY  

25.00000

0025 Stockpile Topsoil 0.000

23.000

207-00210  
 

552.0023.000

552.00

23.000

CY  

24.00000

0030 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

3.000

CY  

100.00000

0035 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

3.000

CY  

100.00000

0040 Erosion Log Type 2 (12 Inch) 0.000

77.000

208-00008  
 

539.0077.000

539.00

116.000

LF  

7.00000

0045 Silt Fence 0.000

173.000

208-00020  
 

519.00173.000

519.00

500.000

LF  

3.00000

0050 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

7,060.002.000

7,060.00

2.000

EACH

3,530.00000

0055 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

0.000

SF  

25.00000
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PCN: 20627-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP1602-152                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

45.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

120.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

300.00000

0075 Erosion Control Management 0.000

18.000

208-00207  
 

3,600.0018.000

3,600.00

30.000

DAY 

200.00000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

97.000

LF  

7.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

2,200.00000

0090 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.020

ACRE

25,000.00000

0095 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

4,000.00000

0100 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.600

ACRE

2,300.00000

0105 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

155.000

LB  

5.00000

0110 Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

250.000

EACH

5.00000
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PCN: 20627-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP1602-152                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

340.000

SY  

6.00000

0120 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

170.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0130 Fence (Plastic) 0.000

500.000

607-11525  
 

1,500.00500.000

1,500.00

500.000

LF  

3.00000

0135 *Construction Surveying 0.000

0.500

625-00000  
 

4,300.000.500

4,300.00

1.000

L S 

8,600.00000

0140 *Mobilization 0.000

0.369

626-00000  
 

18,450.000.369

18,450.00

1.000

L S 

50,000.00000

0145 *Public Information Management (Tier IV) 0.000

23.000

626-01114  
 

1,955.0023.000

1,955.00

48.000

DAY 

85.00000

0150 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

22.000

GAL 

200.00000

0155 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

25.00000

0160 *Traffic Control Inspection 0.000

6.000

630-00007  
 

420.006.000

420.00

14.000

DAY 

70.00000

0165 *Traffic Control Management 0.000

16.000

630-00012  
 

10,400.0016.000

10,400.00

30.000

DAY 

650.00000
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PCN: 20627-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP1602-152                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

40.002.000

40.00

4.000

EACH

20.00000

0175 *Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

150.005.000

150.00

10.000

EACH

30.00000

0180 *Construction Traffic Sign (Special) 0.000

30.000

630-80344  
 

1,050.0030.000

1,050.00

60.000

SF  

35.00000

0185 *Drum Channelizing Device 0.000

12.500

630-80360  
 

250.0012.500

250.00

25.000

EACH

20.00000

0190 *Traffic Cone 0.000

12.500

630-80380  
 

37.5012.500

37.50

25.000

EACH

3.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0205 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,200.000

F A 

1.00000

CAT 56,322.5056,322.50143,308.01CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0215 Structure Excavation 0.000

266.000

206-00000  
 

15,960.00266.000

15,960.00

532.000

CY  

60.00000
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PCN: 20627-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP1602-152                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:05

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 Water Control 0.000

0.500

208-00400  
 

32,500.000.500

32,500.00

1.000

L S 

65,000.00000

0225 Geotextile (Erosion Control) (Class 1) 0.000

232.000

420-00102  
 

1,624.00232.000

1,624.00

600.000

SY  

7.00000

0230 *Riprap (30 In) 0.000

266.000

506-00230  
 

39,900.00266.000

39,900.00

532.000

CY  

150.00000

CAT 89,984.0089,984.00180,920.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 1,000.001,000.001,000.00CURRENT AMT0400 $ $ $

$ 147,306.50147,306.50$325,228.01$CURRENT AMTPROJECT TOTAL


